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April 8, 2015

Ms. Jan Palumbo (AWT-150) Office of Air, Waste & Toxics
United States EPA, Region 10

1200 Sixth Avenue, Suite 900

Seattle, WA 98101

Subject: April 2015 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:
This letter provides the March 2014 progress report for work under the Administrative Order on

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from March 16, 2014, to
April 8, 2015.

PY

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed [
and any problems encountered relative to work required by the AOC. Significant developments that |
occurred on this project during this reporting period are outlined below:

' F O

e The Remedial Action Pilot System continued to operate during the reporting period with two wells
extracting groundwater (EW-2 and EW-4). No high-alarms were received during the month.

e Data from the First Quarter 2015 was received and is in the process of being validated.

e The Baxter team met with EPA on March 23, 2015. A summary of the Chemical Oxidation Bench
Study was provided along with a discussion regarding the performance of the recirculation system.
It was agreed that Chem Ox was not a feasible technology in the source area. EPA also agreed
that the recirculation system works well for cutting off the source area based on significant
reductions in the shallow plume downgradient of the recirculation system. The intermediate plume
does not appear to be changing and therefore, Baxter proposed instailing iSOCs to aerate the
plume and enhance aerobic biodegradation of the PCP. The following action items came out of
the discussion:

o EPA is amenable to reducing the reporting requirements for the Remedial Action Pilot
Study. Baxter will prepare a letter request.

o EPA is amenable to reducing the amount of monitoring because many of the wells have
been consistently non-detect and there is little value in continued quarterly sampling.
Baxter will prepare a letter request with justification for a reduction in monitoring.

o Baxter will assess the recirculation system in April/early May and prepare a focused work
plan including installation of iISOCs into 3 intermediate wells and rehabilitation of the
recirculation trench. The work plan is expected to be submitted by early June with the
rehabilitation and iISOC installation to occur after EPA’s approval of the work plan.
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ANTICIPATED DEVELOPMENTS NEXT PERIOD
This section discusses developments anticipated during the next reporting period, as outlined below:

« Baxter will continue to operate the Pilot Study remediation system during the next reporting
period; however, until the system is rehabilitated, it is expected that its performance will
continue to be below optimum.

. Baxter will conduct a site visit to assess the recirculation systems and associated extraction
wells. The wells where the iISOCs will be installed will also be examined to ensure that the
plans for installation of the iSOCs are viable.

« Baxter will prepare a work plan for installation of the iISOCs and rehabilitation of the
recirculation system. It is anticipated to be submitted to EPA in early June.

« Baxter will coordinate with EPA to determine the delivery of the First Quarter 2015 data
submittal; whether it will be submitted as a quarterly report, or a data submittal associated with
a Progress Report.

Any other information relevant to the AOC is discussed in this section, including results of any
sampling or testing completed within the reporting period.

— Analytical Data for First Quarter 2015 was received and is in the process of being
validated.

CERTIFICATION

| certify that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to evaluate the information submitted. | certify that the
information contained in or accompanying this submittal is true, accurate, and complete. As to those
identified portions(s) of this submittal for which | cannot personally verify the accuracy, | certify that
this submittal and all attachments were prepared in accordance with procedures designed to assure
that qualified personnel properly gathered and evaluated the information submitted. Based on my
inquiry of the person or persons who manage the system or those directly responsible for gathering
the information, or the immediate supervisor of such person(s), the information submitted is, to the
best of my knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Signature:
Name: Georgia Baxter
Title: Chief Executive Officer
Date: April 8, 2015
1700 El Camino Real, Suite 365 P.O. Box 5902 San Mateo, CA 94402 &
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We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have
any questions, please contact me at (650) 349-0201.
Sincerely,

CE{%A& J%_

Georgia Baxter
Chief Executive Officer

cc: Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group

1700 El Camino Real, Suite 365 P.O. Box 5902 San Mateo, CA 94402 "
Phone 650 349 0201 Fax 650 570 6878
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J.H. BAXTER & CO., a California Limited Partnership

Ms. Jan Palumbo (AWT-150) MAR 19 2015
United States EPA, Region 10
1200 Sixth Avenue, Suite 800

Office of Aijr :
Seattle, WA 98101 » Waste & Toxjcs

Subject: March 2015 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the February 2014 progress report for work under the Administrative Order on
Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from January 16, 2014, to
February 15, 2015.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed
and any problems encountered relative to work required by the AOC. Significant developments that
occurred on this project during this reporting period are outlined below:

« The Remedial Action Pilot System continued to operate during the reporting period with two wells
extracting groundwater (EW-2 and EW-4). The only extraction wells operating at the beginning of
the fourth quarter in 2014 were EW-2 and EW-4. All of the extraction wells were turned on at the
beginning of the fourth quarter 2014, but each extraction well, except EW-2 and EW-4, was
triggered almost immediately to shut down because of its high-water-level alarm.

FILE COPY

¢ In February during the First Quarter 2015 sampling event, the Baxter sampling team turned on all
wells again, with similar results.

e The System Alarm Communication (Frontier) was transferred from AMEC to GSI Water Solutions
in early March 2015. No high-water-level alarm notices were received by the AMEC team after
the wells were restarted in February. Therefore, we can assume that wells EW-2 and EW-4
continue to extract groundwater.

e The PCP concentration in groundwater at MW-3 increased from 7.6 ug/L to 720 ug/L. This
concentration is higher than has been observed in the past 2 years; however, the concentrations
at this location show a wide range in concentrations; such as in 2008, the PCP concentration in
that well ranged from <0.16 to 2,400 ug/L. However, since the infiltration trench system has been
operating, concentrations, while still varying widely, have generally declined and therefore, we will
keep an eye on this well as it may be related to the biofouling of the system.
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ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

Baxter will continue to operate the Pilot Study remediation system during the next reporting
period; however, until the system is rehabilitated, it is expected that its performance will

continue to be below optimum.

« A meeting with EPA is scheduled for March 23, 2015 to discuss the results of the Chem-Ox
Bench Scale Test and determine a path forward regarding the existing infiltration trench pilot
study. The infiltration trench, and perhaps associated extractions wells and piping, has
biofouled and will need to be remediated to function at its capacity.

« Baxter will submit the Fourth Quarter 2014 Operations and Monitoring Report in March 2015.

Any other information relevant to the AOC is discussed in this section, including results of any
sampling or testing completed within the reporting period.

« Fourth Quarter Analytical results will be reported in the Fourth Quarter 2014 Operations and
Monitoring Report scheduled for delivery in March 2015.

» Inresponse to comments on the Third Quarter 2014 Report:

—  PCP in groundwater from MW-29 decreased from 170 ug/L to 44 ug/L, which is still
elevated relative to the first 2 quarters in 2014 but lower than the 99 ug/L detected in
Fourth quarter 2014.

— PCP in MW-41 decreased from 410 ug/L to 350 ug/L which is consistent with previous
concentrations.

— The EW-composite (wells EW-1 through EW-4) concentration decreased from 790 ug/L to
590 ug/L which is within the range in concentrations over the past 2 years. The pages in
the appendix will be numbered for ease in locating and referring to in comments and other

communications.

— The water elevation reported for June 2014 at MW-39 (96.94 feet NAVD88) appears to be
erroneous. Perhaps it was an error in the field reading of the measuring tape. There have
been 2 water level events since which both show the groundwater elevation to be
consistent with historic elevations at just over 105 feet NAVD88.

CERTIFICATION

| certify that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to evaluate the information submitted. | certify that the
information contained in or accompanying this submittal is true, accurate, and complete. As to those
identified portions(s) of this submittal for which | cannot personally verify the accuracy, | certify that
this submittal and all attachments were prepared in accordance with procedures designed to assure

1700 El Camino Real, Suite 365 P.O. Box 5902 San Mateo, CA 94402 ﬁ
Phone 650 349 0201  Fax 650 570 6878
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that qualified personnel! properly gathered and evaluated the information submitted. Based on my
inquiry of the person or persons who manage the system or those directly responsible for gathering
the information, or the immediate supervisor of such person(s), the information submitted is, to the
best of my knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submilting false information, including the possibility of fine and imprisonment for
knowing violations.

Signature:

Name: Georgia Baxter

Title: Chief Executive Officer
Date: February 15, 2015

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have
any questions, please contact me at (650) 349-0201.

Sincerely,

g Bty

Georgia Baxter
Chief Executive Officer

cc: Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group

1700 El Camino Real, Suite 365 P.O. Box 5902 San Mateo, CA 94402 L)
Phone 650 349 0201  Fax 650 570 6878
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\
Ms. Jan Palumbo (AWT-150) FEB Lics
United States EPA, Region 10 - aste & 10
1200 Sixth Avenue, Suite 900 of A
Seattle, WA 98101 office

Subject: February 2015 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the January 2014 progress report for work under the Administrative Order on
Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from January 16, 2014, to
February 15, 2015.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed
and any problems encountered relative to work required by the AOC. Significant developments that
occurred on this project during this reporting period are outlined below:

o

* The Remedial Action Pilot System continued to operate during the reporting period. =
ANTICIPATED DEVELOPMENTS NEXT PERIOD -
This section discusses developments anticipated during the next reporting period, as outlined below:  L.a.J
_— |

+ Baxter will continue to operate the Pilot Study remediation system during the next reporting ;"""
-

period.
» Baxter will submit the Fourth Quarter 2014 Operations and Monitoring Report in March 2015.
» Meet with EPA to discuss Bench Scale Oxidation Test Results and proposed path forward

Any other information relevant to the AOC is discussed in this section, including results of any
sampling or testing completed within the reporting period.

» Baxter has no other information to report.

CERTIFICATION
I certify that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to evaluate the information submitted. | certify that the

1700 El Camino Real, Suite 365 P.O. Box 5902 San Mateo, CA 94402 Lo
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information contained in or accompanying this submittal is true, accurate, and complete. As to those
identified portions(s) of this submittal for which | cannot personally verify the accuracy, | certify that
this submittal and all attachments were prepared in accordance with procedures designed to assure
that qualified personnel properly gathered and evaluated the information submitted. Based on my
inquiry of the person or persons who manage the system or those directly responsible for gathering
the information, or the immediate supervisor of such person(s), the information submitted is, to the
best of my knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Signature:

Name: Georgia Baxter

Title: Chief Executive Officer
Date: February 15, 2015

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have
any questions, please contact me at (650) 349-0201.

Sincerely,

by it

Georgia Baxter
Chief Executive Officer

cc: Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group

1700 El Camino Real, Suite 365 P.O. Box 5902 San Mateo, CA 94402 to
Phone 650 3490201  Fax 650 570 6878



J.H. BAXTER & CO., a California Limited Partnership / L’ F
JNaxter Sl

January 20, 2015

Ms. Jan Palumbo (AWT-150)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject: January 2015 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the December 2014 progress report for work under the Administrative Order on
Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from December 15, 2014,

to January 15, 2015.
SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed
and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:
The Remedial Action Pilot System continued to operate during the reporting period.

On December 21, 2014, Baxter submitted to EPA the Third Quarter 2014 Operations and
Monitoring Report.

On December 29, 2014, Baxter submitted to EPA the 2014 Stand Alone Data Document
(SADD).

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

FILE COPY

« Baxter will continue to operate the Pilot Study remediation system during the next reporting
period.

« Baxter will submit the Fourth Quarter 2014 Operations and Monitoring Report in March 2015.

Any other information relevant to the AOC is discussed in this section, including results of any
sampling or testing completed within the reporting period.

« Baxter has no other information to report.

1700 El Camino Real, Suite 365 P.O. Box 5902 San Mateo, CA 94402 oo
Phone 650 349 0201  Fax 650 670 6878



December 2015 Progress Report
Page 2

CERTIFICATION

| certify that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to evaluate the information submitted. | certify that the
information contained in or accompanying this submittal is true, accurate, and complete. As to those
identified portions(s) of this submittal for which | cannot personally verify the accuracy, | certify that
this submittal and all attachments were prepared in accordance with procedures designed to assure
that qualified personnel properly gathered and evaluated the information submitted. Based on my
inquiry of the person or persons who manage the system or those directly responsible for gathering
the information, or the immediate supervisor of such person(s), the information submitted is, to the
best of my knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Signature:

Name: Georgia Baxter

Title: Chief Executive Officer
Date: January 20, 2015

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have
any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

Ge: Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group

1700 El Camino Real, Suite 365 P.O. Box 5802 San Mateo, CA 94402 {"
Phone 650 349 0201  Fax 650 570 6878



	page 1
	page 2
	page 3
	page 4
	page 5
	page 6
	page 7
	page 8
	page 9
	page 10

